

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD

MPP

Date:	14.08.25	Job No.:	RD5319	ADR Yes/No:	N	ADR Date:		ECN #:	14- 612
Product No.:	D119-796	Created By:	AP	Approved By:					
Product Name:	CROSSTUBE INSTALLATION			Checked By:					

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)	Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	NF		DQA / QA Coord.	Y	PS	
Production Manager / Coord.	Y	LL/MF		QC Coordinator	Y	ED	
Purchasing Coord.	N	MG/CL		Customer Support	N	SW/LM	
Production Engineering Coord.	Y	DD/JLM		Customer Technical Support	N	MB/HS	
Production Engineering Coord.	N	DL		Marketing Manager	N	KO	
Customer Order Processing	N	RM/CC		Sales Support Manager	N	NM	

Reason for Change:
D119-796-141-241 CROSSTUBES CREATED AT REV A FOR TESTING. REV B DRAWINGS ALONG WITH ADDITIONAL PROJECT DOCUMENTATION

Documents Affected:
D119-796-241 REV A, D119-796-141 REV A, D5124 REV A, D5136 REV A, D5123 REV A, D5122 REV A

IF APPLICABLE: NCR: _____ PAR: _____ CAR: _____ CIR: _____ URF: _____
 PAPERWORK UPDATE ☐ PARTS MUST COMPLY ☒ PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3	Notify Augusta Westland	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	N			
6	Update Master Document List (MDL)	N			
7	Update Document Record (DR)	N			
8	Update Product Compatability Matrix	N			
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	Y	KJ		14.08.25
12	Update Product Specification Files (Bluefiles)	N			
13	Update Approved/Preliminary Dwg PDF Files	Y	KJ	SEE DOCS AFFECTED	14.08.25
14	Update Product Development Summary (STC applications)	N			
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
16	Create/Update Parts / STC Database	Y	KJ	SEE DOCS AFFECTED	14.08.25
17	Update / Verify Airworthiness Release Certificate Database	Y	KJ		14.08.25
18	Create / Update Change Record Form / Item Card Database	N			
19	Create / Update Packaging Process Plan (PPP)	N			
20	Red Decals required on Packaging Process Plan (PPP)?	N			
21	Update Controlled Supplier Documents (Qpulse) Database	N			
22	Update Grey Project Binder / Electronic Project Folder	N			
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	Y	KJ	SEE DOCS AFFECTED	14.08.25
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			
25					

Description / Action:
 ABOVE MENTIONED DRAWINGS TO BE RELEASE AT REV A (TESTED CROSSTUBES), VARIOUS DRAWINGS WILL BE UPDATED AS A RESULT OF FEEDBACK TO REV B ALONG WITH REMAINING PROJECT DOCUMENTATION.
 w/o's added 14.08.25

ECN Verified & Complete: _____ Date: _____

Linda Lacelle

From: Jean-Luc Menard
Sent: August-25-14 9:09 AM
To: Marie Lajeunesse; Linda Lacelle; Melanie Fauteux
Cc: Nigel Forbes; Mike Petsche; Alex Pharand
Subject: PLS ISSUE W/O/SCHEDULE ASAP

Hi Marie,

Could you pls issue the following w/o's:

D119-796-101TRN X1

D119-796-201TRN X2 (2 SEPARATE W/O'S)

D5136-1 QTY 3

D5136-2 QTY 3

123802

123804-123805

123798

123799

Linda/Melanie,

We will need to get the TRN's scheduled asap, I will take care of the rest.

Thx

JL

Jean-Luc Ménard

Production Engineering Supervisor

DART AEROSPACE

T 1 613 632-5200 > 227

F 1 613 632-5246

1 800 556- 4166

www.dartaerospace.com

